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RCRA PERMIT MODIFICATION REQUEST #I8 

State R.C.R.A. Permit No. 91-09-30-01 
C O  789001 0526 

United States Department of Energy - Racky Flats Plant 

December I Si93 



P ER M IT M 0 D I FI CAT1 0 N S U M MA R Y 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGXEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 

8 8 1  H I L L S I D E  

OU 1 PHASE I11 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I / R I  ) 

Submit D r a f t  P h a s e  I11 R F I / R I  Work  P l a n  

Submi t  F i n a l  P h a s e  I11 R F I / R I  Work P l a n  

Submi t  D r a f t  P h a s e  I11 R F I / R I  R e p o r t  

Submi t  F i n a l  P h a s e  I11 R F I / R I  R e p o r t  

ou 1 CORRECTIVE MEASWS STUDY/FEASIBILITY 
STUDY (CMS /FS)  

S u b m i t  D r a f t  CMS/FS R e p o r t  

S u b m i t  Final CMS/FS R e p o r t  

OU 1 CORRECTIVE AND FEYXDIAL ACTION PROPOSED PLAN ( ? ? I  

S u b m i t  Draft PP 

Submi- ,  F i n a l  ?D 

Submit Final ?.esponsiveness S m n a r y  

S u b m i t  D r a f t  C.AD/RCD 

S u b m i t  F i n a l  C;ID/ROD 

Ou  1 COXXF,CTIVE /REMEDIAL DESIGN (C3/W) 

F e b r u a r y  6, 1 9 9 0  

O c t o b e r  30,  1 9 9 0  

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3, 1994 



OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial tion Construction 

Complete >rrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase 11-A IM/IRA Construction 

Begin Phase 11-a IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IU Testing 

May 7, 1996 

November 4, 1997 

February 10, 1998 

September la', 

October 6, 

January 5, 

February 2 2 ,  

January 15, 

October 8, 

April 1, 

SeFTember 3, 

April 13, 

August 5 ,  

1989 

1989 

1990 

1991 

1990 

1990 

1991 

1991 

1992 

1991 



. ' ou 2 CORRECTIVE/RENEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Performance Assessment Report October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASUFWINTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Draft Responsiveness Summary 

Submit Final Responsiveness Summary and Final 
IM/IRA Decision Document 

Field Treatability Test System Installation Comj2lete 

Begin Field Treatability Testing 

Submit Draft Treatability Test Report 

Submit Final Treatability Test Program Report 

C omp 1 et e IM/ I -3.A Cons t ruc t i 0 n 

Begin Field Treatability Testing (Entire System) 

June 19, 1990 

September 18, 1990 

December 13, 1990 

January 11, 1991 

May 10, 1991 

May 13, 1991 

A p r i l  1, 1992 

Zune 2, 1992 

April 24, 1992 

April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IMllRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1392 

Submit Final Responsiveness Summary and August 14, 1992  
Final IMARA Decision Document 

Release Final Responsiveness Summary and September 4, 1992 
IMARA Decision Document to Public 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Information and Preliminary 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary 
Health Risk Assessment Report 

OU PHASZ I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I /RI ) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I .XI/EII Work P l a n  

Suhic Draft Phase I RFI/RI Eieport 

October 2 6 ,  1990 

April 2 ,  1991 

July 10, 1991  

December 6, 1991 

February 13, 1994 

October 21,  1094 



TABLE 6 

FEDERAL FACILITY AGREEMENT IWD CONSENT ORDS?. 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

Submit D r a f t  Background Study Report (Water) 

Submit Draft Background Study Report (Soils) 

Submit Revised Background Study Report 

COMMUNITY RELATIONS 

Submit Draft Community Survey Plan 

Submit Final Community Survey Plan 

Submit Draft Community Relations Plan 

Submit Final Community Relations Plan 

Submit Community Relations Plan Responsiveness Sumiiar:? 

HISTORICAL RELEASE EPORT 

Subait Dzaft Eistorical Release Repor: 

Submit Final Historical Release Repor; 

, . - 7  - rn.J * -  _ ,  .w3 S>i7ZTY PLXV 

ScL?.i; ?=sf: .":ealtk and Safety ?1z.- 

Submit F i n a l  Health and Safecy P1.r. 

PLAN FOR PREVZNTION OF CONTP-VINAVT CIS?SRSION 

December 15, 1989 

December 15, 1989 

December 21, 1990 

Zanuary 23, 1990 

March 22, 1990 

Ncvernber 1, 1990 

;znuazy 22, 1331 

Jnne 21, 1591 

Submit Draft Plan for Prevention of Contaminant SsFzsr5er 19, 1990 
Dispersion 

Submit Final Plan for Prevention o f  Contaminant J u l y  2 2 ,  1991 
Dispersion 

November 25,  1 9 9 1  



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work Plan for Discharge Limits 
for Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

Submit Responsiveness Summary Discharge Limits 
.. for Radionuclides 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan 

Submit Final Quality Assurance Project Plan 

Submit Draft Standard Operating Procedures 

Submit Final Standard Operating Procedures, 
Vo1m.e 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 
Submit Final Standard Operating Procedures, 
Volume 4 - Ssrface Water, Volume 5 - Ecology 

Submit Final Standard Operating Procedure, 
Volume 6 - Air 
Submit Final Standard 02erating Procedure 
Addendum for OU 2 Phase I1 FI/RI Workplan 

Subnit FiAal Star,dard Operacing Procedure 
Addendum for OU 1 Phase 111 &-I/Ri Fiorkplan 

April 5, 1991 

September 16, 1991 

January 30, 1992 

August 29, 1990 

March 1, 1991 

August 29, 1990 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

Submit Final Treatability Stncy P l a n  June 3, 1991 

Submit Draft Treatability Study F.e?or: l?n.ay 25, 1 9 C 3  



TABLE 6 

FZDERAL FACILITY AGXEEYXNT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

GU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RE’I/RI)  

Submit Draft  P h a s e  I RFI/RI Work P l a n  June 8 ,  1 9 9 0  

S u b m i t  F i n a l  Phase I RE’I/RI Work P l a n  November 2 6 ,  1 9 9 1  

i q .  .or- 
& - , - 2  & .- *, *. - _  

GU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMEDIAL ACTION 

S u b m i t  D r a f t  P h a s e  I P r o p o s e d  IM/IRA D e c i s i o n  D o c u n e n t  .l.?ZL1 1 4 ,  1 9 9 4  

S u b m i t  P h a s e  I P r o p o s e d  I?!/IRA D e c i s i o n  Docunent J u n e  24, 1994 

S u b m i t  I M / I X A  R e s p o n s i v e n e s s  Summary N o v e m b e r  1, 1994 

S u b m i t  P h e s e  I F i n a l  IM/I?.A D e c i s i o n  Document J a n u a r y  13, 1995 
2r.d F i n a l  R e s s o 3 s i v e n e s s  SLYZ.~~: .  

- -: - . . . ,  - . .  - -  - - - -  _ _ - _ _ _ _ .  - - ,  _ - _ _  - .  . .  -. - - , , I - - . - .  __-_..__ - _ . _ ” I  - _ _ _ ,  _ _ _ _  __..I --...-. _ _ -  ~ - ---...-. _ -  

su‘-l’t -..,-- 7 : - = -  ._.___ I’ T L z l e  1 1  :esi;;n February 10, 1995 

B e s i n  P h a s a  I IM/IRA COnSCruCtlOn S e p t e m b e r  27, 1995 

All S o l a r  P o n d s  Emptied of W a t e r  a n d  Sludge J a n u a r y  20, 1995 

OU 4 SOLAR PONDS PHASE I1 R F I / R I  

S u b m i t  Draft  P h a s e  I1 R F I / R I  Work ? l a n  

S u b m i t  F i na l  P h a s e  I1 ?J”i/RI Woxk ?lan 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE: SCHEDULE 

OU 6 

WALNUT CXEEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI /RI) 

S u b m i t  Draf t  P h a s e  I RFI/RI Work P l a n  

S u b m i t  F i n a l  P h a s e  I RFI/RI Work P l a n  

S u b m i t  D r a f t  P h a s e  I RFIIRI R e p o r t  

S u b m i t  F i n a l  P h a s e  I RFI/RI R e p o r t  

A p r i l  1 9 ,  1991 

S e p t e m b e r  1 6 ,  1 9 9 1  

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT OiiDER 

MILESTONE SCHEDULE 

OW a 
7 0 0  AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RF I /RI ) 

S u b m i t  Draft P h a s e  I R € I / R I  Work P l a n  

S u b m i t  F i n a l  p h a s e  I RFI/RI Work P l a n  

S u b m i t  Draf t  P h a s e  I RFI/RI R e p o r t  

S u b m i t  F i n a l  P h a s e  I RFI/RI R e p o r t  

May 1 ,  1992 

December 1, 1992 

F e b r u a r y  1 4 ,  1994 

J u l y  12, 1994 



TABLE 6 

FEDERAL FACILITY AGREELXENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report 

June 26, 1992 

October 19, 1992 

December 20, 1994 

May 23, 1 9 9 5  

, 
, I .  


